
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

October 1, 2007, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Pro Tem Craig Dwyer at 6:00 PM, with the

following present:

Paul DiModica, Craig Dwyer, Bob Geddes, Donna Morelle, Earl Wood

Also Attending: Richard Hilton, Bob Legacy, Dimeo: Jeff Morris; 

	      KBA: Mike McKeon   

	Absent:  Keith Davignon, Chair, Tom Bruce	

I.  	Discussion Phase III

	A.  KBA Updates

1.  Presentation of Landscaping - David McKinley from KBA reviewed

the landscaping plan, noting there had been some value engineering

to remove some plants.  He sees plants as traffic control and

suggested big plants around the curve of the transitional building to

prevent students from exiting the Trans and cutting downward toward

the Wellness Center.  He also suggested plants at the corner of the

pool and in front of the new science wing across from the Trans.  He

explained there can’t be much on the Farm Drive side of the Wellness

Center because of the retention system; possibly something could be

put up against the building.  He thought they could put something



along Farm Drive.  Dr. Morelle expressed concern for anything

planted too close to the road being harmed by snow plowing. 

Discussion ensued regarding the possibility of the pressure treated

guard rail/fence to prevent parking along Farm Drive.  Mr. Geddes

asked if some maples could be planted inside of that.  Mr. McKinley

explained the circle at the doors to the trans and the circle at the new

drop off at the cafe and science wing will have a tree and there will be

an electrical outlet.  He explained that is a central point from the

walkway to the Trans and he thought there could be lights put on the

trees.  Dr. Morelle asked about a sign for the administrative office and

Mr. Morris thought that could be under the signage budget.  She also

asked about extending the sidewalk on the west side of the school to

Farm Drive instead of stopping at the steps.  Mr. Wood asked Mr.

Morris to cost that out.  It was also suggested putting some plants in

front of the generator.  Mr. McKinley stated the budget is $74,000 and

he thought the additional suggestions could be done for about

$20,000.  On a motion by Mr. Wood, and a second by Mr. Geddes, it

was VOTED 5-0 TO APPROVE an additional amount not to exceed

$20,000 for the landscaping budget.

2.  Review & Approve Renovations to Guidance Area at CHS & Review

& Approve Air Conditioning Issues in Guidance & Office Area - Mr.

McKeon reported he has received more feedback on this area.  They

will have to go down to the concrete for the flooring.  There will be an

asbestos abatement.
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4.  Review & Approve Dedication Plaque - Mr. DiModica thought they

should add the SOS group because of their efforts in the project. 

Members need time to review it.  Mr. McKeon noted it takes a couple

months to get the plaque made and would like this done in February.

	B.	Security - What is On Line - Mr. Hilton met with Sonitrol and will be

meeting again tomorrow as one area is ready to come on line.  He

said they need a dedicated line coming into the school.  The head-in

room for cameras will be in the addition.  Mr. Hilton explained they

did find a couple demarcations for the police to use their laptops from

their cruisers.

	C.	Technology Update - Mr. Legacy reported they finished cabling

McCourt Middle School and switched over.  They will be working at

B.F. Norton tonight.  The servers will be delivered next week.

	

II.	Phase II Construction/Renovation Update - Mr. Hilton stated he still

has concerns for the low roof at the Wellness Center and the kids

going up there and vandalism.  Dr. Morelle asked if they could meet

before the next meeting to view the area.  It was agreed to meet in

front of the Wellness Center at 5:30 p.m.

III.	Old/New Business

A.  PR Update & Grand Reopening - Dr. Morelle explained she was

looking to Dimeo for assurance they would be able to plan the

dedication for a weekend in June.  Mr. Morris felt they would have the



certificate of occupancy by then.  He noted the cafe and servery will

be turned over at the end of the month.  The railing on the field

should be delivered soon.

B.  Heating Pump - Mr. Hilton reported that CAM started filling the

heating system and the pumps had dried up and water started filling

the building.  They repaired one gasket but CAM feels they all will be

a problem.  Mr. Morris thought they could handle this as an

emergency.  

	C.	Clean Up - Mr. Morris explained that clean up was budgeted but

nearly exhausted.  They may have to add to the budget or have

custodians do more clean up.  Mr. Hilton explained the custodians are

moving furniture almost at the same time as the cleaning is being

done.  Dr. Morelle noted that in hindsight they should have

considered the amount of work involved in construction clean up,

moving the furniture and the operational clean up.  She and Mr. Hilton

have discussed the amount of overtime for all this.  Mr. Morris noted

this is on going until done.  Mr. Geddes thought that should be a cost

for the committee and asked if Mr. Morris could budget using Dimeo’s

company.  Mr. Morris explained now they are doing just the wipe

down and the finish work is on the school department.  Mr. Morris

thought they could have the school department just move the

furniture.  Mr. Hilton noted the custodians know the names and where

everything goes.  Dr. Morelle stated this should be put back on the

agenda and she would draft an invoice for the work done and look at

the future.
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IV.	Approval of Invoices 

A.  On a motion by Mr. Wood, and a second by Mr. DiModica, it was

VOTED 5-0 TO APPROVE the invoice for Dimeo in the amount of

$134,399.62.

	B.	On a motion by Mr. Wood, and a second by Dr. Morelle, it was

VOTED 5-0 TO APPROVE payment of invoices for the following:

			Fleet Construction			$  88,843.00

			MF Construction				  109.712.70

			Northeast Steel				      5,031.00

			Interbuild				    80,661.60

			Advantage Glass				    92,264.40

			Apollo Roofing				  120.859.20

			Cheviot Corp.			  	    45,630.00

			H. Carr & Sons				  103,500.00

			CAM HVAC & Construction 		  216,787.00

			Gem Mechanical			    52,264.00

			Commercial Electric			  147,395.00

	C.	On a motion by Mr. Wood, and a second by Mr. DiModica, it was

VOTED 5-0 TO

	APPROVE payment of the following invoices:

			AA Asbestos Abatement		$29,385.00

			Advantage Glass				  90,360.00

			American Teleconnect 			  71,550.00



			Robert F. Audet				198,900.00

			CAM HVAC				140,244.00

			Cape Cod Plastering			114,166.00

			Dillon Acoustical 			  19,350.00

			Eagle Cornice				    9,594.00

			Essex Newbury North Contracting  	  92,778.00

			Gem Mechanical	  		  26,115.00

			Iaccarino & Son	 			  33,300.00

			DM Lonergan Paint & Wall	              49,000.50

			Pyrobain				    7,880.50

			RI Welding & Fabrication	  	  66,564.10

			Simplex Grinnell			  17,999.99

			WF Shea & Co		  	              42,557.40

	D.	On a motion by Mr. Wood, and a second by Mr. DiModica, it was

VOTED 4-0 TO APPROVE payment of the invoice to Ruggieri

Brothers, Inc. in the amount of $144,744.00, with Mr. Geddes

abstaining.

	

	Mr. DiModica requested a copy of the change orders approved by the

Town Council.

Mr. Wood’s departure is noted at 7:28 p.m.
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	E.	On a motion by Mr. DiModica, and a second by Mr. Geddes, it was

VOTED 4-0 TO APPROVE payment of the invoice for Hub Tech in the

amount of $159,641.16.

Mr. Morris noted he had updated the Opinion of Probable Cost.  The

contingency is at $329,985.  It was questioned if on page 4, RGB was

paid $90,000 and it was decided to add to the next agenda when Mr.

Bruce would be present.

V.	Approval of Minutes			

	A.	September 17, 2007 - On a motion by Dr. Morelle, and a second by

Mr. DiModica, it was VOTED 4-0 TO APPROVE the minutes, without

Mr. Wood.

VI.	Adjournment - On a motion by Dr. Morelle, and a second by Mr.

Geddes, it was VOTED 4-0 TO APPROVE adjourning at 7:40 p.m.,

without Mr. Wood.

Respectfully submitted,

Shirley Harris

Recording Secretary


